

TEMPORARY RESOLUTION NO. 48-21

PERMANENT RESOLUTION NO. _____

A RESOLUTION TO AMEND PERMANENT RESOLUTION NUMBER 131-19
AUTHORIZING THE SERVICE-SAFETY DIRECTOR TO AWARD A
CONSTRUCTION CONTRACT FOR THE FIFTH/SIXTH/FOREST ROSE SEWER
SEPARATION PROJECT

WHEREAS, pursuant to Permanent Resolution 131-19, City Council authorized a contract amount not to exceed Three Million Two Hundred Thousand Dollars (\$3,200,000.00) for the construction of the Fifth/Sixth/Forest Rose Sewer Separation Project; and

WHEREAS, the Contractor to whom the bid was awarded has submitted several legitimate claims throughout the course of the project; and

WHEREAS, approval of these claims would increase the total contract amount above the maximum contract amount that was authorized by Permanent Resolution 131-19;

BE IT RESOLVED BY COUNCIL OF THE CITY OF LANCASTER, STATE OF OHIO

SECTION 1. That Section 1 of Permanent Resolution 131-19 be amended to read as follows:

“SECTION 1. That the Service-Safety Director is authorized to enter into a contract not to exceed Three Million Three Hundred Ten Thousand Dollars (\$3,310,000.00) for the Fifth/Sixth/Forest Rose Sewer Separation Project.”

SECTION 2. That this resolution shall take effect and be in force from and after the earliest period allowed by law.

Passed: _____ after _____ reading. Vote: Yeas _____ Nays _____

Date Approved: _____

President of Council

Clerk: _____

Mayor

Offered by: _____

Second by: _____

Requested by Water/Water Pollution Control Committee